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with comments. If you agree with the minutes as written, please return the minutes with an
authorized representatives signature on the back page. Please transmit the minutes via serial
letter.

If you have any questions, please contact Theodore R Champine, Project Engineer, at 907-
753-5786.

Sincerely,

%}M

Ze Jong
Administrative Contracting Officer




PRECONSTRUCTION CONFERENCE

The conference convened at __ (0900 on 10 March 2011 at the TRO Conference Room,
Bldg 8199, JBER

1. INTRODUCTION: *Handout - Organization Chart.
The purpose of this meeting is to orient the contractor with respect to safety, the Resident
Office operation, coordination between the Corps of Engineers and the contractor, and a
general discussion of items of major importance with respect to the contract.
Attendees: See attached attendance list

Identify persons with authority, Christine dale, Ze Jong, Self

2. PROJECT LOCATION AND SCOPE OF WORK:

i. Location — Various locations along the Lower Yukon River Delta - see map.

ii. Description- Provide approximately 40 mooring points for fuel and shipping
vessels to tie off during operations. Approximately 22 Above grade points and 18
below grade points

3. ADMINISTRATIVE AND TECHNICAL REQUIREMENTS:
a. Commencement Prosecution and Completion of Work: (52.211-10)

The contract amount is $664,739.76 to STG with the contract award made on 3 Feb
2011. Notice to Proceed (NTP) and receipt of acknowledgement was issued/received on 14
November and completion is set for 1/31/2012

b. Liguidated Damages: (52.211-12)

For failure to complete on schedule within the contract fixed time the contractor shall pay to
the Government liquidated damages in the amount of $2,098.00 per day past the Contract
Completion Date (CCD).

c. Submittals (TS 01 33 00)
-T. Champine discussed critical submittals required prior to on site work

~ d. Identification of Employees: (TS 01 19 30.00 29 & SCR-12)

i. Contractor Locator
ii. Base Access




e. Insurance - Work on a Government Installation:
e TIn accordance with FAR 52.228-5

e T. Champine listed off the required insurance and the
minimum amounts required for each

e G. Mathews requested additional information about the
requirement of Aircraft liability
o This insurance only required if contractor is using
its own aircraft in connection with performance of the
contract.

f. Performance of Work by Contractor: (FAR 52.236-1)
Not applicable -

g. Subcontracts: (FAR 52.222-11)
The prime contractor shall be responsible for all actions of his subcontractors on the project.
As the Government has no contractual relationship with subcontractors, any questions they may
have should be directed to the prime contractor. Within 14 days after award of the contract, the
contractor shall deliver to the Contracting Officer a completed Statement and Acknowledgement
Form (SF 1413) for each subcontract as outline in para (b)(1) and (2).

h. Payments Under Fixed Price Construction Contracts: (FAR 52.232-5)

The Government will make monthly progress payments to the contractor upon his
submission of Progress Payment Request, submitted as an original with three (3) copies.
Payment for items of work will be based on the amount agreed to by the contractor and Quality
Assurance Representative prior to pay estimate date.

The Prompt Payment Act of 1988 requires that a contractor be paid within 14 days after they
submit their payment request. This 14-day period will begin when the Area Office accepts the
payment estimate as correct and complete. If an incomplete Progress Payment Request is
received by the Area Office, the request will be rejected, returned to the contractor, and the 14-
day period will reset with the resubmission of a revised package.

j. Differing Site Conditions: (FAR 52.236-2)

The contractor shall promptly, and before such conditions are disturbed, notify the
Contracting Officer, in writing, of any differing site conditions. No claim shall be allowed under
this section of specifications unless the contractor has given the required notice. The
Government is required to investigate any alleged conditions and inform the contractor of the
findings. '

- T. Champine placed special emphasize on the following: Even though Daily Reports and
RFIs are technically in writing, these typically have a one day lag from the time of
generation to the time of submission to the Government. Timely notification is critical.




k. Materials and Workmanship: (FAR 52.236-5)

All equipment, materials and articles incorporated into the work covered by this contract,
shall be new and of the most suitable grade. When required, the contractor shall also obtain
approval of materials or articles, which the contractor intends to incorporate into the work. All
work under this contract shall be performed in a skillful and workmanlike manner. The
Contracting Officer may require in writing, that the contractor removes from the work any
employee he deems incompetent, careless, or otherwise objectionable.

1. Superintendence by The Contractor: (FAR 52.236-6)

The contractor shall give his personal superintendence to the work or have a competent
foreman or superintendent, satisfactory to the Contracting Officer, on the job site at all times
during progress, with authority to act for him. The contractor will submit the names of all other
personnel designated to act for him with a description of duties, the scope of their authority and a
sample signature of each.

m. Protection of Existing Vegetation, Structures, Utilities and Improvements: (FAR
52.236-9)
The contractor shall take all necessary measures to ensure the protection of all existing
conditions within the job site. _
e SCR-SS060 Preservation of historical, archeological & cultural resources;
archeologist required at grayling; coordinate with Corps construction office

n. Operations and Storage Areas: (FAR 52.236-10, EM 385-1-1)

The contractor shall confine all operations and activities on Government premises to areas
authorized or approved by the Contracting Officer. Plans showing temporary field offices and
storage facilities shall be submitted for the written approval of the Contracting Officer.

-T. Champine clarified weather the operations and storage area will be on the barge. G. Mathews
confirmed and will provide appropriate site plans.

o. Use and Possession Prior to Completion: (FAR 52.236-1 1)
The Government may take possession of or use any completed or partially completed part of
the work. If this occurs, an inspection will be conducted with deficiencies or outstanding work
noted in writing.

p. Schedule for Construction Contracts: (FAR 52.236-15 & TS 01 32 01.00 10)

The contract requires that a progress schedule be submitted for how the work will be
performed and the sequencing of work. This schedule shall show a breakdown of the definable
features of work by, with contract cost and curve plotted so that the percentage of work
scheduled for completion at any given date may be determined. This progress schedule is also
necessary in order to process partial payment estimates. Partial payment estimates cannot be
processed until the schedule is submitted, received and approved. Periodic schedule updates




will be performed prior to the submission of a monthly progress payment. The cut off date for
each month's payment estimates will be determined at a later date. A preliminary schedule
defining the first <90> calendar days of shall be submitted within <15> days after notice to
proceed. The complete project schedule consisting of the mathematical analysis and network
diagrams shall be prepared and submitted after approval of the preliminary schedule.

q. Specifications and Drawings for Construction: (FAR 52.236-21)

Anything mentioned in the specifications and not shown in the drawings or shown in the
drawings but not mentioned in the specification shall have the like effect as if shown or
mentioned in both. In the case of differences between specifications and drawings, the
specifications will govern. In the case of a discrepancy in the figures, in the drawings, or in the
specifications, the matter will immediately be brought to the attention of the Resident Engineer
for resolution. The contractor shall send RFIs electronically to the Government.

r. Changes: (FAR 52.243-4)

The Contracting Officer may, at any time, without notice to the sureties, by written order
designated or indicated to be a change order, make any change in the work within the general
scope of the contract.

The Resident Engineer, acting as the Administrative Contracting Officer (ACO), is the
authorized representative of the Contracting Officer for the purpose of issuing instructions and
modifications pursuant to FAR 52.243-4, Changes. As such, he may execute on behalf of the
Contracting Officer, contract modifications where the amount involved in each instance does not
exceed $100,000.00. The Quality Assurance Representative or local installation personnel have -
no contractual authority to execute changes, issue directions, or modify the requirements of the
contract. The Quality Assurance Representative can notify the contractor of changes authorized
by the ACO. ’

If a change is deemed necessary, the Corps will issue a serial letter requesting a proposal for
a change to the contract. The contractor should review the proposed change, secure costs as
necessary, and furnish a proposal to the Contracting Officer within the time stipulated. This
proposal should include a complete cost breakdown indicating labor, materials, and other data for
evaluation. This will be reviewed by the Resident Office and a meeting will be held for any
negotiations, which are necessary to arrive at a fair and equitable adjustment in cost and time for
the change or additional work. Never proceed with any modification without written authority or
direct instruction from the Contracting Officer or his authorized representative; otherwise, the
contractor may be assuming the risk of not being reimbursed for additional expenses. If the
contractor intends to assert a claim for equitable adjustment under this clause, he must submit to
the Contracting Officer, within 30 days, a written statement setting forth the general nature and
monetary extent of the claim.

s. Inspection of Construction: (FAR 52.246-12) .
All work shall be subject to inspection and test by the Government at all reasonable times

and all places prior to acceptance.




The contractor shall, without charge, replace any material or correct any workmanship found
by the Government not to conform to the contract requirements. If the contractor does not
replace such materials or workmanship the Government may either replace the materials at the
contractor's expense or terminate the contractor's right to proceed under the contract.

The contractor shall furnish, without charge, all facilities, labor and material reasonably
needed for performing such safe and convenient inspection or test as may be required by the
Contracting Officer.

The Government reserves the right to charge to the contractor any additional cost of
inspection or test when material or workmanship is not ready at the time specified by the
contractor for inspection or test or when re-inspection or re-test is necessitated by prior rejection.

t. Value Engineering-Construction: (FAR 52.248-3)

This clause is included to provide the contractor an incentive to develop and review ideas,
which will accomplish the required function but cost less. The incentive is that the contractor
shares in the savings created when the Value Engineering Change Proposal (VECP) is accepted.
Since time is normally at a premium, VECPs will be "fast tracked" to obtain maximum cost
reduction. Careful preparation will ensure that VECPs can be handled expeditiously.

u. Default: (FAR 52.249-10)
_ Failure to prosecute the work with such diligence as will ensure its completion within the
time specified in the contract may result in the termination by the Government of the contractor's
right to proceed with the work. The contractor will be liable for any damage to the Government
resulting from his refusal or failure to complete the work within the specified time. Time
extensions due to weather or acts of God are also issued pursuant to this clause.

v. As-built Drawings: (TS 01 78 00)
Not Applicable, Gov’t rep will acquire GPS coordinates at time of final acceptance

w. Requests for Equitable Adjustment (REAs) and Contracting Officer’s Decisions
(CODs): (Disputes Clause - FAR 52.233-1)

Disputes should be resolved at the lowest level and elevated appropriately. If an issue
cannot be resolved the contractor’s first course of action should be the submission of a REA to
the Area Office via serial letter with all of the information required in accordance with FAR
52 233-1. The Government will respond with a serial letter either requesting additional time to
review the issue, to enter into negotiations, or denying the REA. If the REA is denied, the
contractor has the option to submit a COD to the Contracting Officer in accordance with the
Disputes Clause.

4. LABOR RELATIONS: Handout Guidelines - DD Form 879 and SF 1413. The contract
required the contractor to comply with the following labor standards:

a. Contract Work Hours, Safety Standards Act and Overtime
Compensation (FAR 52.222-4).
b. Davis-Bacon Act (FAR 52.222-6).




c. Payrolls and Basic Records (FAR 52.222-8).

d. Withholding of Funds (FAR 52.222-7).

f. Subcontracts (FAR 52.222-11).

g. Equal Opportunity (FAR 52.222-26).

h. Affirmative Action Compliance Requirements for
Construction (FAR 52.222-27).

i. Affirmative Action for Special Disabled and Vietnam Era
Veterans (FAR 52.222-35).

j. Affirmative Action for Handicapped Workers (FAR 52.222-36).

Periodic labor standards interviews will be conducted by the QAR.

5. DEFENSE MATERIAL SYSTEM AND BUY AMERICAN ACT:
(FAR 52.225-13) Restrictions on certain foreign purchases

Cuba, Libya Iran and most imports from North Korea

6. SAFETY: (FAR 52.236-13, EM 385-1-1, TS 01 35 26.00 29) *Handout 385-1-1, ENG Form
3394 and Instructions, and POD Form 265-R.
a. Safety was discussed and included the following:

(1) The contractor shall comply with all pertinent paragraphs of the U.S. Army Corps of-
Engineers Safety and Health Requirements Manual, EM 385-1-1, dated 2008. The contractor is
also required to comply with the provisions issued by the Secretary of Labor at 29 CFR Part 1926
and CFR Part 1910. The contractor must also take any additional measures the Contracting
Officer deems reasonably necessary for safety.

(2) The contractor shall maintain an accurate record of exposure data on all accidents
incident to the work performed under this contract which result in lost time (i.e., the worker
misses an entire shift), or property damage in excess of $2,000.00. The contractor shall report
this data on POD Form 265-R or ENG Form 3394 as required. The contractor shall also provide
monthly exposure data as of the last week of each month showing man-hours worked and
accidents, injuries or first aid cases. The monthly exposure data shall be submitted to the
Southern Alaska Are Office (SAAO) no later than the 5% of each month either in person or via
facsimile at (907) 384-7441. '

(3) Before beginning work, the contractor is required to formulate and submit for approval
a written Accident Prevention Plan (APP) to implement the provisions of this contract clause.
The contractor shall make copies of the approved APP available to all supervisors and quality
control personnel, to each subcontractor and his supervisory personnel; and on a bulletin board
for information and guidance of all concerned. The contractor was directed to Table 1-1 and
Table 28-1 of EM 385-1-1 for a suggested contractor’s APP guidelines and other required safety
information. See Paragraph 9




(4) The On-Site Safety Officer and the Quality Control Representatives are responsible for
inspecting the work under their surveillance to ensure compliance with the provisions of EM
385-1-1 and TS 01 35 26.00 29 Governmental Safety Requirements. The contractor's
noncompliance will be brought to the attention of the contractor's supervisory personnel. If the
contractor fails or refuses to take immediate corrective action, the Contracting Officer may issue
an order stopping all or part of the work until satisfactory corrective action is taken.

(5) Activity Hazard Analysis:

This program to be submitted by the contractor is intended to prevent accidents by early
recognition of possible accident producing construction activities and alerting contractor
supervision so that protective measures can be taken. The contractor is responsible for analyzing
his Safety Program and Progress Schedule and identifying hazardous conditions, which affect his
work. The Activity Hazard Analysis shall be submitted prior to commencing work and will be
reviewed during the preparatory inspection for each definable feature of work. An outline to the
preparation of the Activity Hazard Analysis is at Figure 1-1 of EM 385-1-1.

-T. Champine stated he would provide the electronic form for contractor implementation.

(6) Contractor Safety Awards: You have the opportunity to be recognized for abiding by
the safety requirements identified in your contract. To be recognized and eligible for
consideration, you must receive an outstanding rating in safety and quality based on your
performance and adherence of contract provisions. The Celebrate Safety Program is under the
jurisdiction of the Chief of Construction office.

- T. Champine and M. Peterson discussed additional benefits of the celebrate safety program.

(7) Accident Reporting: The contractor shall immediately notify the Government
telephonically or face-to-face of all accidents. All accidents are reportable and shall be reported
on a POD-265 form within 24 hours to the safety office. It is important to follow a logical
process in this notification process. Notification must be given to a person and not an answering
machine or e-mail. Follow the list of positions below until you are able to speak to one of the
following person(s):

e Quality Assurance Representative, Project Engineer, Resident Engineer, Office Engineer,
Area Engineer, Deputy Chief of Construction Operations Division, Chief of
Construction-Operations Division, Chief of Safety and Occupational Health, and the
District Commander. :

e The District Safety Office number is 007-753-2896/2562/5712, or 907-350-4317 (cell),
ATTN: Mr. Marvin Ballard.

An ENG 3394 fbrm is required within 5 days of the accident if it involves lost time or property
damage over $2,000, or as directed by the Safety Manager or District Commander.

Accident investigation is the responsibility of the contractor; return to light duty shall be .
emphasized to medical providers, and implemented as much as possible. Prompt telephonic



notification is required to the Resident Engineer and Safety Office; and the accident scene needs
to be protected until released by the investigation team.

Proper accident reporting is critical to the success of the contractor’s and Governments safety.
-Ze Jong placed additional emphasize on this subject.

(8) Man-hour reporting: All man-hours (also referred to as hours worked or exposure) are
required to be reported at the end of the month to the GDA as required in EM 385-1-1. All hours
shall be reported, those for salaried as well as hourly employees. The monthly exposure data
shall be submitted to the Southern Alaska Are Office (SAAO) no later than the 5™ of each month
either in person or via facsimile at (907) 384-7441.

(9) Accident Prevention Plan (APP): An APP will be prepared and submitted by the Prime
Contractor to identify each specific work element and the associated hazards that outlines the
pertinent requirements of Appendix A. Ata minimum the APP will address the following:

1. Signature Sheet (Plan preparer, Plan approver, and Plan concurrence by corporate or
project persons.

2. Background Information (Contractor, contract number, project name, brief project

description, contractor accident experience such as experience modification rate (EMR),

OSHA 300 Forms, or corporate safety trend analysis, and listing of phases of work and

hazardous activities requiring an activity hazard analysis (AHA).

Statement of Safety and Health Policy.

4. Responsibilities and Lines of Authorities (means for controlling sub-contractors, vendors,
and visitors).

5. Sub-contractors and Suppliers (identification, means for controlling and coordinating, and
safety responsibilities of sub-contractors and suppliers).

6. Training (list subjects to be discussed with employees in safety indoctrination, list
mandatory training and certifications that are applicable to this project and any
requirements for periodic retraining/recertification).

7. Safety and Health Inspections (who will conduct inspections, when inspections will be
conducted, how inspections will be recorded, deficiency tracking system and follow-up
procedures, etc., list the names of all Competent Persons (documentation must be
attached).

8. Safety and Health Expectations, Incentive Programs, and Compliance (company’s written
safety program goals, objectives, and compliance goals, company’s safety incentive
program, policies and procedures regarding noncompliance including disciplinary action
for noncompliance, and company procedures for holding management accountable for
safety).

9. Accident Reporting (exposure data, accident investigations, reports, logs, and notification
records).

10. Medical Support (outline on-site medical support and off-site medical arrangements, and
contractor employees who are CPR/First Aid qualified).

(8]




11. Personal Protective Equipment (outline procedures for conducting hazard assessments,
and specific PPE requirements).

12. Plans, Programs, and Procedures required by the safety manual as specified in Appendix
A). :

13. Contractor Information (address each element of Appendix A individually and outline
each program required on this project). '

14. Site-Specific hazards and Controls (detailed site-specific hazards and controls shall be
provided in the AHA for each activity of the operation) Reference: Section 01.A.11

15. See below for other parts of the EM 385-1-1 and TS 01 35 26 Governmental Safety
Requirements. .

Activity Hazard Analysis AHA: AHA are required for each job task and are required to
be accepted by the GDA before any work or feature of work on a particular work element

~ starts. The AHA should be reviewed at preparatory inspection meetings. Reference:
Section 01.A.13.

Indoctrination and Training: Employees shall be provided safety and health
indoctrination and training to enable them to perform their work in a safe manner. This
training shall be documented and available for review upon request. Reference: Section
01.B.01 thru 01.B.03.

Safety Meetings: Safety meetings are required for all workers and shall be documented.
‘Monthly safety meetings are required for management personnel and weekly safety
meetings are required for all supervisors, foremen and for all other workers and shall be
documented. These meetings will plan and discuss successes and problems, follow-up
action items, and the plan of work for the next month. Project QAR personnel will be
invited to attend all meetings. Reference: Section 01.B.05.

First Aid and CPR Requirements: At least two employees shall be certified in First
Aid and CPR and shall be on the job site at all times. A 16-unit first aid kit shall be
maintained on the job site and shall be inspected weekly. A log of items used shall be
maintained. Reference: Section 03.A.03.

Engineering Manual (EM) 385-1-1: A copy of this manual shall be on the job site at all
times. This publication is also available in electronic format through the internet.
Reference: Section 01.A — General.

Smoking: Smoking is not allowed in government buildings or within 50 feet of any
entrance. Reference: Section 06.L, and 09.A.07.

Housekeeping: This is a daily requirement and enforced to prevent fire and/or
accumulation of debris that could cause injury by slips, trips, and falls. Reference:
Section 14.C.



Personal Protective Equipment (PPE): PPE is required of all personnel while on job
site. At a minimum the following are required:

Protective footwear with steel toes.

Hard hats.

Proper eye protection with side shields. »

Long trousers and shirts with at least short sleeves.

Bright colored vest.

Hearing protection, gloves, and respirators as situations require.

All employees will receive training on the proper use of all required PPE, and training
shall be documented. Reference: Section 5.

Written Hazard Communication Program (HAZCOM): A written HAZCOM
program along with all applicable MSDS information shall be available on the job site.
All containers of Hazardous Materials (HM) shall be properly identified, labeled, and
stored. The HAZCOM standard is the #1 most common OSHA violation. Reference:
Section 06.B.01. ‘

OSHA Form 300: Each employer is required by 29 CFR 1904.4 to keep records of
fatalities, injuries, and illnesses. You must consider an injury or illnéss to meet the
general recording criteria, and therefore recordable, if it results in any of the following:
e Death
e Days away from work
e Restricted work or transfer to another job
e Medical treatment beyond first aid
e Loss of consciousness
Reference: Section 01.D.05.

Safety Posters: Safety posters are required to be on the job site. Lack of appropriate
safety posters, to include wage and hour related information, may constitute a AKOSH
violation. Reference: Section 01.A.06.

Vehicle/Equipment Operations: Seatbelts shall be installed and used in all motor
vehicles and equipment at all times. Every person operating a motor vehicle or
equipment shall possess at all times a license/permit valid for the piece of equipment
being operated. All operators shall be qualified to operate the vehicle or equipment.
Where a standard license is not applicable for a particular piece of equipment, sufficient
documentation shall be kept on record to verify the operator’s qualifications. Loading
and unloading construction equipment from transport vehicles is an inherently dangerous
procedure. All action plans, appropriate support equipment, ground guides
(flagman/spotter) with appropriate related training, and procedures will be reviewed by
the GDA prior to commencement of these operations. Reference: Sections 16 and 18.
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Hot Work Permits: Any flame-producing device or operation requiring a hot-work
permit shall be prepared by the contractor for review and issuance JAW the local fire
regulations and federal requirements. Reference: Section 06.C.01.

-USACE and STG discussed need for hot work permit with local villages

Safety Questions: All questions regarding the safe operations of the project can be
directed to the GDA/QAR. The safety office serves as a resource to the GDA/QAR for
resolution of safety and occupational health related questions after they are reviewed
through proper channels up to and including the Resident Engineer. Upon request, the
safety office will provide the Resident Office and project sites with guidance that is based
on specific requirements in the EM 385-1-1, to effect resolution. Daily observations of
safety concerns requiring abatement shall be documented in the CQC reports. Verbal
directed action provided by government personnel relative to safety should be
documented along with abatement efforts. Close finding as soon as possible to prevent
accidents.

Scaffolding: All scaffolding shall be erected, inspected, tested, used, maintained, and
repaired AW all applicable requirements in EM 385-1-1 along with specific
manufacturer recommendations. Scaffolding means access, toe-boards, wheel locks,
handrails, mid-rails, and height to width requirements. All erection, moving, dismantling,
or alteration of work platforms shall be under the supervision of a designated scaffolding
Competent Person. Reference: Section 22, and Appendix L.

Ladders: Ladders shall be approved for the type and height of work being performed.
Ladders must be secured to prevent slippage and extend 3” above the upper landing. Job-
site built ladders shall comply with ANSI Standard A14.1 —14.4. Employees shall be
trained in the proper use of ladders and all associated hazards. Reference: Section 21.D,
and Appendix J.

Written Respiratory Protection Program: A written respiratory protection program is
required when respirators are worn on the job site. Employees required to wear
respirators shall be medically qualified, properly trained, and properly fit-tested before
respirators can be worn. Respirators must be approved and selected for the specific
hazard for which it was designed. Reference: Section 05.E.

Lockout/Tagout Program and GFCI: Before performing service or maintenance on a
system where unexpected energizing, start-up, or release of kinetic (stored) energy could
cause personal injury, or damage to equipment, a lockout/tagout program must be
developed, written, and implemented to outline hazardous energy control procedures. All
receptacle outlets providing temporary power shall have GFCI protection. Reference:
Section 12.

Confined Spaces: All confined work spaces will be evaluated to determine if they meet
the definition of a confined space, or a permit-required-confined-space. A confined space
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 entry program shall be developed to cover each space identified to meet this definition.
Employees shall not enter any confined space until it has been evaluated and sampled, as
necessary, by a Competent Person. All employees required to work in a confined space
will receive proper training before entry to the work space. Reference: Section 06.1.
-USACE and STG agreed there will be no confined space on project.

Fall Protection: All employees required to work at levels above 6’ from the ground
level shall be protected by a standard guardrail, catch platforms, temporary floors, safety
nets, warning lines, personal fall protection devices, or the approved equivalent. A full-
body harness shall be incorporated into all fall arrest systems. Reference: Section 21.

7. CONTRACTOR QUALITY CONTROL SYSTEM: (TS 01 45 04.00 29)
a. Quality Control Plan: (TS 01 45 04.00 29)

Contractor Quality Control (CQC) is a vital part of the contract. The contractor is
responsible for preparing his Quality Control (QC) Plan and implementing it. Quality Control
involves not only actual performance of work, but also the preparations before work starts
(submittals, site work, etc.) and testing and documentation afterward. The contractor must take
an active role in insuring that his work conforms to the contract requirements.

b. Organization and Authority:

The QC system shall be implemented by establishing a separate QC organization headed by
a QC System Manager as well as a full-time person who will be at the job-site at all times
construction is in progress. The person's primary responsibility shall be QC compliance with the
contract documents. The contractor shall provide additional QC personnel as required by the
Technical Specifications or Special Clauses and as necessary in order to fully implement the
CQC plan as approved. QC personnel will report directly and to a level no lower than the
contractor's top field management.

The Contractor's Quality Control Representative shall have the responsibilities as noted in
TS 01 45 04.00 29; i.e., shop drawing records, reports, stop work orders for non-compliance with
contract specifications and plans, and safety inspections. The contractor shall furnish and include
within his plan a letter of direction to the contractors’ representatives responsible for Quality
Control, outlining their duties and responsibilities, signed by a responsible officer of the firm.

c. Inspection and Documentation:

The contractor must maintain an adequate inspection system and perform such inspection to
ensure that work conforms to the contract requirements. He shall maintain and make available to
the Government adequate records of such inspections.

The CQC Program shall include three phases of inspection for all definable features of
work:
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(1) Preparatory Inspections shall be performed prior to beginning any feature of work. They
shall be conducted and documented by the contractor and require 48 hours advance
notification to the Quality Assurance Representative (QAR).

(2) Initial Inspections shall be performed as soon as a representative portion of the work is
complete. The intent is to establish an acceptable level of quality. These inspections
must also be documented and the contractor shall provide 24 hours advance notification
to the QAR.

(3) Follow-up Inspections shall be performed and documented daily to assure continuing
compliance with contract requirements until completion of the particular feature of work.

8. STORM WATER POLLUTION PREVENTION PLAN, CONSTRUCTION GENERAL
PERMIT. NOTICE OF INTENT, AND NOTICE OF TERMINATION: (T S 01 57 34.00 29)
*Not applicable however an EPP is required as well as various specific requirements from waste
water and water resource protection See 015720.0010 '

9. Close Out Requirements

Pre-Final Inspection
Final inspection

10. SPECIAL ITEMS:

a. Prior to the commencement of work, the contractor shall meet with the representative
of the Contracting Officer to develop mutual understandings relative to the
compliance with and the administration of the contractor's accepted Quality Control
Program and Accident Prevention Program. Reference 01 45 04.00 29 Coordination
Meeting :

Weekly Project Status Meeting. 01 32 01 .00 10 par 3.6

Temp Facilities: TS 01 50 00;

Warranty

Final inspection (14 day notice): Acceptance Inspection Checklist — List completed
prior to the final inspection. (may not be practical requirement due to process of work,
QAR will perform acceptance of mooring points as completed)

o oo o

11. OPEN DISCUSSION:

1. Work hours are as follows: Flex, standard 7/10’s, additional as required

2. Gov’t lodging? To be discussed, possible Gov’t lodging on barge.

3. Discussions with the user and other representatives from the Government are acceptable
provided that all parties are in the loop and that the contract is not changed. If the
Government would like to change the contract, the Government will issue a RFP.
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11. THE PRECONSTRUCTION CONFERENCE ENDED AT 1040 March 10 2011

§ . ';&D‘\
Theodore R/CHampine Ze Jong S
Project Eggineer Administrative Contracting Officer

(Signature) Contractor's Authorized Representative

(Title)
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